
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:47 PM
Run date

Time

Reviewer: Ghafghazi, Ben 09-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 102 Date: 16-Sep-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 8

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Reza called in sick today.
·Met with Maged and Chuck to discuss lost deck form removal in the bays where there is utilities .
·Met with Richard Chang to discuss MCM inquiry regarding the bike path to be fully constructed prior to
grouting the hinge pipe beam at hinge EE.  Section 10-1.01 of the Specials “order of work allow the 
contractor to install bike path railing after grouting pip beam.
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